

# San Tomas Expressway & Monroe Street New Neighborhood Park & Community Garden



**Capital Improvement Project #3178 Allocations: \$425,000 SCCOSA Grant; Housing Developer Contributions \$870,000; Mitigation Fee Act Funds \$1,150,000 Donation \$60,000**

Project Timeline	Status	Month, Year
Council Goal Adopted to Enhance Community Sports & Recreational Assets	Completed	September 2013
Search for appropriate community garden sites and additional parkland sites	Completed	2014-2015
Council selects San Tomas & Monroe site	Completed	February 2015
Council approved community outreach, planning, design & engineering	Completed	November 2015
Community Meeting #1 (attendees=22)	Completed	March 9, 2016
Community Input online survey (Open City Hall=482 responses)	Completed	March 29, 2016
Parks & recreation Commission Schematic Design recommendation	Completed	April 19, 2016
Stakeholder meetings & site visits (Open City Hall #2=65 responses; 25 neighbor)	Completed	April 20-May 16, 2016
Santa Clara County Open Space Board approves grant	Completed	June 9, 2016
Initial Study pursuant to California Environmental Quality Act (CEQA)-MND	Completed	December 2016
Council Adopted IS - MND, MMRP	Completed	January 24, 2017
Construction RFP	Pending	June 27, 2017
Ground Breaking	Pending	Summer 2017
Grand Opening	TBA	Summer 2018

**For more information, please contact:  
City of Santa Clara Parks & Recreation Department  
1500 Warburton Avenue, Santa Clara, CA 95050  
(408) 615-2260**



**City of  
Santa Clara**  
The Center of What's Possible